COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 16/ 2002

ESTI MATE SUMVARY 17:33: 41
CONTI D C12405 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 12405- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 52.0 DAYS TIVE ALLOW 55 WORK DAYS
SH 52 TO SH 66 OVERLAY PERCENT TIME:  94.55 ORI G TI ME ALLOW 30 WORK DAYS
PROJIECT NO. C 0253-159
N of SH 52 to N of SH 66
NAVE OF ROAD: I-25
PROQJIECT COUNTI ES: VELD, REG ON 4
CONTRACTOR:
I NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 01/ 16/ 2002 DATE TI ME STARTED 05/29/2001
585 VEST BEACH ST. DATE LET 04/ 19/ 2001 DATE WORK BEGAN
DATE AWARDED 04/ 24/ 2001 DATE TI ME STOPPED 12/18/2001
DATE CONTRACT EXECUTED 05/ 14/2001 DATE ACCEPTED 12/ 18/ 2001
WATSONVI LLE CA 95076 831/ 724- 1011 DATE NOTI CE TO PROCEED 05/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 892, 068. 20 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 905, 905. 00 NON- PARTI Cl PATI NG 837, 866. 71 72,599. 34
PERCENT COMPLETE: 93. 92% TOTAL EARNI NGS 837, 866. 71 72,599. 34
FUNDS AVAI LABLE: $ 54,201.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 837, 866. 71 72,599. 34
TOTAL CLAI MS: $ 0.00 RETAI NAGE -5,784.74 357.01
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 832, 081. 97 72, 956. 35
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANOUNT DUE 832, 081. 97 72, 956. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 72, 956. 35
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CONTI D C12405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 12405- Bl D ESTI MATE RUN 01/ 16/ 2002
PRQJECT: C 0253- 159 ESTI MATE NO 0004 17:33: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0030 627-00001 *PAVEMENT MARKI NG PAI NT 65. 000 65. 000
GAL 0. 000 0. 00
150. 00000 65. 000 9, 750. 00
0032 627-00001 * PAVEMENT MARKI NG PAI NT CMO #5 591. 000 591. 000
GAL 0. 000 0. 00
41. 00000 591. 000 24, 231. 00
0035 627-00005 *EPOXY PAVEMENT MARKI NG CMO 5 0. 000 0. 000
GAL 0. 000 0. 00
200. 00000 0. 000 0. 00
0036 627-00005 EPOXY PVMI' MKG DELETE LI NE | TEM 0035, REG ON STRI PI NG 0. 000 0. 000
PRQIECT PLACED EPOXY.
GAL 0. 000 0. 00
200. 00000 0. 000 0.00
0037 627-00005 *EPOXY PAVEMENT MARKI NG CMO #5 542. 000 542.000
GAL 0. 000 0. 00
71. 00000 542. 000 38, 482. 00
0040 630-00000 *FLAGE NG CMO #5 6. 000 6. 000
HOUR 0. 000 0. 00
20. 00000 6. 000 120. 00
0045 630-00012 *TRAFFI C CONTROL MANAGEMENT CMO #5 46. 000 43. 000
DAY 3. 000 2, 100. 00
700. 00000 46. 000 32, 200. 00
0050 630-00014 *TRAFFI C CONTROL VEHI CLE ( TRUCK) 26. 000 23. 400
HOUR 2.600 260. 00
100. 00000 26. 000 2, 600. 00
0055 630-80001 *FLASHI NG BEACON ( PORTABLE) 2.000 1. 800
EACH 0.200 180. 00
900. 00000 2.000 1, 800. 00
0060 630-80342 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) CMO #5 49. 000 44.100
EACH 4.900 490. 00
100. 00000 49. 000 4, 900. 00
0065 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE C) CMO #5 46. 000 41. 400
EACH 4.600 690. 00

150. 00000 46. 000 6, 900. 00



CONTI D: C12405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12405- Bl D ESTI MATE RUN 01/ 16/ 2002
PRQJECT: C 0253- 159 ESTI MATE NO 0004 17:33: 41

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0070 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 8. 000 7.200
SF 0. 800 24.00
30. 00000 8. 000 240. 00
0075 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 4. 000 3. 600
TYPE) CMD #5
EACH 0. 400 800. 00
2, 000. 00000 4. 000 8, 000. 00
0080 630-80359  *PORTABLE MESSAGE SI GN PANEL CMD #5 18. 000 18. 000
DAY 0. 000 0.00
200. 00000 18. 000 3, 600. 00
0085 630-80380 *TRAFFI C CONE CMVD #5 800. 000 720. 000
EACH 80. 000 2,000. 00
25. 00000 800. 000 20, 000. 00
0087 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE CMVD #5 1. 000 1. 000
LS 0. 000 0.00
2, 000. 00000 1. 000 2, 000. 00
0090 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0095 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0100 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0115 900- 00006  ADDED | TEM (DOLLAR)/ REI MBURSEMENT FOR CDOT | NSPECTI ON -300. 000 -300. 000
PER 108
DOL 0. 000 0.00
1. 00000 -300. 000 -300. 00
0120 900- 00006 ADDED | TEM (DOLLAR)/ VI OLATI ON OF WORKI NG TI ME 2ND -150. 000 -150. 000
| NCI DENT
DOL 0. 000 0.00
1. 00000 -150. 000 -150. 00
0125 900- 00006  ADDED | TEM (DOLLAR)/ LI QUI DATED DANMAGES. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D C12405 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12405- Bl D ESTI MATE RUN 01/ 16/ 2002
PRQJECT: C 0253- 159 ESTI MATE NO 0004 17:33: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 900- 00006 ADDED | TEM (DOLLAR)/ TRAFFI C CONTROL VEST LI EN 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0132 900- 00006 ADDED | TEM (DOLLAR)/ CORRECT CO #10. 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0134 900- 00006 ADDED | TEM (DOLLAR)/ TRAFFI C CONTROL VEST LI EN. 27,162. 000 0. 000
DOL -27,162.000 -27,162.00
1. 00000 -27,162.000 -27,162.00

CAT 0200 CURRENT AMT $  892,068.20$ 72,599.34%  837,866.70

PRQJECT TOTAL CURRENT AMI $ 892, 068.20$% 72,599.34%  837,866.70



